Route 59 Area Transportation & Land Use Study

Presentation to the NYMTC Program, Finance, and Administration Committee
April 12, 2018
Study Overview

- Proposed by the NYS Department of Transportation and Rockland County
- To be funded through NYMTC’s SFY 2018-19 Unified Planning Work Program
- Responding to increasing travel demand, safety issues and development pressures
Consistency with *Plan 2045*

*Plan 2045 Congestion Forecasts*

*Plan 2045 Projects, Programs & Studies*
Plan 2045
Sustainability Element
Proposed Study Governance

**NYMTC’s Mid-Hudson South Transportation Coordinating Committee (TCC)**

- Putnam, Rockland and Westchester counties; Metropolitan Transportation Authority; New York State DOT; NYS Thruway Authority

- Responsible to the federal funding agencies for the meeting all federal requirements for the execution and completion of the study, and the submittal and use of the study results

**Study Advisory Committee (SAC)**

- Village of Spring Valley, Village of Airmont and the Town of Ramapo

- Relevant Rockland County and New York State agencies and authorities

- A NYMTC staff project manager for the study will be identified by the TCC
Preliminary Study Work Plan

- Study Outreach Program
- Key Study Parameters
- Existing Study Area Conditions
- Land Use & Development Profile
- Community Visioning
- Draft Study Report
- Public Review
- Final Study Report
<table>
<thead>
<tr>
<th>ID</th>
<th>Task Name</th>
<th>Start</th>
<th>Finish</th>
<th>Duration</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Initial outreach to local electeds</td>
<td>5/1/2018</td>
<td>7/2/2018</td>
<td>45d</td>
</tr>
<tr>
<td>2</td>
<td>Study governance</td>
<td>9/3/2018</td>
<td>1/4/2019</td>
<td>90d</td>
</tr>
<tr>
<td>3</td>
<td>Task order development</td>
<td>5/1/2018</td>
<td>7/2/2018</td>
<td>45d</td>
</tr>
<tr>
<td>4</td>
<td>Consultant selection</td>
<td>7/3/2018</td>
<td>11/5/2018</td>
<td>90d</td>
</tr>
<tr>
<td>5</td>
<td>Contractual arrangements</td>
<td>11/6/2018</td>
<td>1/7/2019</td>
<td>45d</td>
</tr>
<tr>
<td>7</td>
<td>Key study parameters</td>
<td>9/3/2018</td>
<td>1/4/2019</td>
<td>90d</td>
</tr>
</tbody>
</table>

Preliminary Study Development Timeline
Questions?

Gerry Bogacz

Gerry.Bogacz@dot.ny.gov

212.383.7260