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NYMTC Update

Midtown Bus Terminal 
Replacement Program

April 18, 2024
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Midtown Bus Terminal Replacement Program 

Dyer Deck North

Dyer Deck South
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Timeline
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Environmental Review Timeline Status

1 2 3 4 5 6

PANYNJ INITIAL 
PLANNING PROCESS

MAY 23, 2019 – Planning-
Level Scoping Document

JANUARY 21, 2021 – 
Final Scoping Report 

FINAL NEPA SCOPING 
INFORMATION PACKET

JUNE 23 & 24, 2021 – 
Public Scoping Meeting

JUNE 4 to JULY 19, 2021 
– Public Comment Period

PUBLIC HEARINGS / 
COMMENT PERIOD 

FEBRUARY 2 – MARCH 
18, 2024 

FTA INITIATION

JUNE 4, 2021 – Notice of 
Intent & NEPA Scoping 
Information Packet

DRAFT EIS PUBLISHED 

FEBRUARY 2, 2024

FINAL EIS / RECORD OF 
DECISION

SUMMER 2024
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2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033

Environmental / ULURP / 
Industry Feedback/

Procurement

Construction of 
Bus/Storage & Staging 

Facility
(Temporary Terminal) and 

Ramps

Construction of Main 
Terminal

Temporary Facility Open Permanent Facility Open

2.5 years

4 years

4 years

Construction Begins (Temp 
Terminal/Ramps)

NOT SUBJECT TO FOIA – DRAFT DELIBERATIVE MATERIAL 
CONFIDENTIAL FOR INTER-GOVERNMENTAL REVIEW

Proposed Project Phasing
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Midtown Bus Terminal Replacement Program 
Deck-overs and Phase 1

Dyer Deck-over

Dyer Deck-over
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Midtown Bus Terminal Replacement Program 
Phase 2- Main Terminal

Dyer Deck-over

Dyer Deck-over



Thank You!


